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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/08/12
                                                                                                                   PAGE : 002 -1
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120308                CONTRACT ID : C17987                       COUNTIES : OTERO
     LETTING DATE : 03/08/12                REGION      : 2
     LETTING TIME : 10:00 AM              CONTRACT TIME :  100  WORK DAYS
                                                TERRAIN : ROLLING                    PROJECT(S) : NH0504-063

     CONTRACT DESCRIPTION :
     PROJECT NH 0504-063
     LOCATED ON US 50 BEGINNING AT MP 359.00 AND EXTENDING
     APPROXIMATELY 7.8 MILES EASTERLY TO MP 366.80

     CONSISTING OF:

     REMOVAL OF ASPHALT MAT (PLANING), HMA OVERLAY,
     RECONSTRUCTION OF  ROADWAY THROUGH MANZANOLA,
     CURB & GUTTER, CURB RAMPS, CULVERTS, DRAINAGE
     IMPROVEMENTS IN MANZANOLA, BRIDGE DECK REPAIR,
     BRIDGE RAIL REPLACEMENT AND GUARDRAIL INSTALLATION.
     THE WORK REQUIRES PHASED CONSTRUCTION TO ACCOMMODATE
     TRAFFIC DURING CONSTRUCTION.

   ------------------------------------------------------------------------------------------------------------------------------
                                                                                              TOTAL           % OF        % OF
   RANK  VENDOR         VENDOR NAME                                                            BID           LOW BID       EST
   ------------------------------------------------------------------------------------------------------------------------------
    0    -EST-          ENGINEER'S ESTIMATE                                            $     5,732,397.64   111.6661%   100.0000%
    1    701A           ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC.                     $     5,133,515.76   100.0000%    89.5527%
    2    757A           MARTIN MARIETTA MATERIALS                                      $     5,444,055.62   106.0493%    94.9700%
    3    005A           A & S CONSTRUCTION CO.                                         $     5,563,000.00   108.3663%    97.0449%
    4    027A           APC SOUTHERN CONSTRUCTION COMPANY, LLC                         $     5,777,293.63   112.5407%   100.7832%
====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 701A              |(  2 ) 757A
                                                      |ENGINEER'S ESTIMATE      |ROCKY MOUNTAIN MATERIALS |MARTIN MARIETTA MATERIALS
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
SECTION 0001   MAJOR ITEMS                            |                         |                         |
                                                      |                         |                         |
202-00008 Tree Trimming                    50.000 HOUR|     100.0000     5000.00|     169.3100     8465.50|      86.0600     4303.00
202-00010 Rem Tree                          1.000 EACH|     500.0000      500.00|    1906.4700     1906.47|    1315.9300     1315.93
202-00019 Rem Inlet                        11.000 EACH|     800.0000     8800.00|     516.5900     5682.49|    1679.7700    18477.47
202-00026 Rem S and D Pave               2500.000 SY  |       6.5000    16250.00|       4.4100    11025.00|       6.3900    15975.00
202-00031 Rem of Fire Hydrant               1.000 EACH|     700.0000      700.00|    2060.4800     2060.48|     671.9100      671.91
202-00033 Rem Pipe                         24.000 EACH|    1200.0000    28800.00|     512.1100    12290.64|     747.8300    17947.92
202-00037 Rem of End Section                4.000 EACH|     220.0000      880.00|     178.1900      712.76|     419.9500     1679.80
202-00090 Rem Delineator                  481.000 EACH|       4.5000     2164.50|       3.0600     1471.86|       3.0600     1471.86
202-00200 Rem Sidewalk                    175.000 SY  |      14.0000     2450.00|       4.8800      854.00|      24.1600     4228.00
202-00203 Rem Curb and Gutter             761.000 LF  |       6.0000     4566.00|       5.7400     4368.14|       7.5200     5722.72
202-00240 Rem Asphalt Mat (Planing)    278877.000 SY  |       1.2000   334652.40|       1.1000   306764.70|       1.3100   365328.87
202-00425 Rem Bridge Railing              383.000 LF  |      25.0000     9575.00|       7.5500     2891.65|       7.5800     2903.14
202-00453 Rem Port Present Str (2)        753.000 SY  |     200.0000   150600.00|     118.7100    89388.63|     136.8100   103017.93
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/08/12
                                                                                                                   PAGE : 002 -2
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120308                CONTRACT ID : C17987                       COUNTIES : OTERO
     LETTING DATE : 03/08/12                REGION      : 2
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 701A              |(  2 ) 757A
                                                      |ENGINEER'S ESTIMATE      |ROCKY MOUNTAIN MATERIALS |MARTIN MARIETTA MATERIALS
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
202-00460 Rem Port Present Str (3)         15.000 SY  |     285.0000     4275.00|     352.9100     5293.65|     406.7300     6100.95
202-00504 Rem Exp Device                  107.000 LF  |      10.0000     1070.00|      21.3900     2288.73|      24.6500     2637.55
202-00810 Rem Ground Sign                 186.000 EACH|      90.0000    16740.00|      48.1200     8950.32|      48.0800     8942.88
202-00821 Rem Sign Panel                    9.000 EACH|      70.0000      630.00|      26.7400      240.66|      26.7100      240.39
202-01130 Rem Gdrail Ty 3                3000.000 LF  |       3.0000     9000.00|       1.8700     5610.00|       1.8800     5640.00
202-01300 Rem End Anchorage                 2.000 EACH|     150.0000      300.00|     171.1100      342.22|     171.8100      343.62
202-04002 Clean Culvert                    13.000 EACH|    1000.0000    13000.00|     909.0100    11817.13|    2105.4900    27371.37
203-00010 Uncl Excav (CIP)              17872.000 CY  |      12.0000   214464.00|       9.3900   167818.08|      13.2600   236982.72
203-01500 Blading                          50.000 HOUR|     120.0000     6000.00|     124.6900     6234.50|      85.5400     4277.00
206-00000 Str Excav                       294.000 CY  |      10.0000     2940.00|      28.0300     8240.82|       4.2000     1234.80
206-00065 Str Bkfl (Flow-Fill)            468.000 CY  |      90.0000    42120.00|      81.1200    37964.16|     102.6300    48030.84
208-00002 Erosion Log (12 In)             200.000 LF  |       5.0000     1000.00|       5.8300     1166.00|       5.7400     1148.00
208-00011 Erosion Bales (Weed Free)        50.000 EACH|      16.0000      800.00|      13.6400      682.00|      13.4200      671.00
208-00020 Silt Fence                      100.000 LF  |       2.0000      200.00|       1.2800      128.00|       1.2600      126.00
208-00034 Gravel Bag                     1100.000 LF  |       5.0000     5500.00|       5.1300     5643.00|       5.0500     5555.00
208-00045 Conc Washout Str                  4.000 EACH|     650.0000     2600.00|    1125.4800     4501.92|     747.4500     2989.80
208-00051 Storm Drain Inlet Protecti      100.000 LF  |      15.0000     1500.00|       8.3800      838.00|       8.2500      825.00
208-00103 Removal and Disposal of Se       40.000 HOUR|      40.0000     1600.00|      44.3800     1775.20|      43.6900     1747.60
208-00105 Removal and Disposal of Se       40.000 HOUR|      80.0000     3200.00|      84.4800     3379.20|      83.1700     3326.80
208-00106 Sweeping (Sediment Removal       64.000 HOUR|      75.0000     4800.00|     145.8900     9336.96|      98.1700     6282.88
208-00107 Rem Trash                        40.000 HOUR|      30.0000     1200.00|      94.8200     3792.80|      57.6400     2305.60
208-00205 Erosion Control Supervisor      200.000 HOUR|      55.0000    11000.00|      37.4300     7486.00|      36.8500     7370.00
210-00011 Res Mailbox Str (Ty 1)            9.000 EACH|     200.0000     1800.00|     347.7900     3130.11|     197.6800     1779.12
210-00013 Res Mailbox Str (Ty 3)            3.000 EACH|     250.0000      750.00|     373.7100     1121.13|     304.5300      913.59
210-04010 Adj Manhole                       6.000 EACH|    1000.0000     6000.00|     486.7900     2920.74|     747.4500     4484.70
210-04030 Modify Guardrail               3450.000 LF  |       5.0000    17250.00|       5.8000    20010.00|       5.8200    20079.00
210-04070 Adjust Well                       1.000 EACH|     500.0000      500.00|     293.6200      293.62|     331.4500      331.45
212-00006 Seeding (Native)                  1.000 ACRE|     500.0000      500.00|     925.0600      925.06|     910.6300      910.63
212-00032 Soil Conditioning                 1.000 ACRE|    1500.0000     1500.00|    1550.6700     1550.67|    1526.4800     1526.48
213-00002 Mulching (Weed Free Hay)          1.000 ACRE|     450.0000      450.00|     309.0700      309.07|     304.2400      304.24
304-06000 ABC (CL 6)                    24692.000 TON |      17.0000   419764.00|      13.8500   341984.20|      16.7500   413591.00
304-09014 ABC (Spec)                      300.000 TON |      20.0000     6000.00|      17.4300     5229.00|      12.1300     3639.00
403-00720 HMA (Patching) (Asph)           200.000 TON |     100.0000    20000.00|     136.2500    27250.00|     120.5700    24114.00
403-34841 HMA (Gr SX) (100) (PG 64-2    42481.000 TON |      65.0000  2761265.00|      56.4600  2398477.26|      58.4400  2482589.64
403-34861 HMA (Gr SX) (100) (PG 70-2     3904.000 TON |      75.0000   292800.00|      71.8000   280307.20|      66.2800   258757.12
411-10255 Emul Asph (SS)                15418.000 GAL |       2.1000    32377.80|       4.4400    68455.92|       2.6300    40549.34
506-00212 Riprap (12 In)                   24.000 CY  |     120.0000     2880.00|      65.1500     1563.60|      68.5000     1644.00
507-00000 Conc S and D Pave               300.000 CY  |     350.0000   105000.00|     336.9000   101070.00|     324.9100    97473.00
515-00120 Waterproofing (Membrane)        723.000 SY  |      13.0000     9399.00|      13.9000    10049.70|      16.0200    11582.46
518-01001 Br Expan Joint (Asphaultic      107.000 LF  |     115.0000    12305.00|     136.8900    14647.23|     157.7600    16880.32
601-03040 Conc CL D (Bridge)               17.000 CY  |     325.0000     5525.00|     374.3000     6363.10|     431.3800     7333.46
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/08/12
                                                                                                                   PAGE : 002 -3
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120308                CONTRACT ID : C17987                       COUNTIES : OTERO
     LETTING DATE : 03/08/12                REGION      : 2
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 701A              |(  2 ) 757A
                                                      |ENGINEER'S ESTIMATE      |ROCKY MOUNTAIN MATERIALS |MARTIN MARIETTA MATERIALS
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
601-03041 Conc CL D (Bridge) (Spec)        23.000 CY  |     350.0000     8050.00|     588.1900    13528.37|     677.8900    15591.47
602-00020 Reinf Steel (Epoxy)            2837.000 LB  |       1.5000     4255.50|       3.7400    10610.38|       4.3100    12227.47
603-02185 23x14 In RCP (CIP)              654.000 LF  |     130.0000    85020.00|     167.9500   109839.30|     144.9600    94803.84
603-02245 30x19 In RCP (CIP)               96.000 LF  |     160.0000    15360.00|     193.0900    18536.64|     156.8900    15061.44
603-05118 23x14 In RCES                     2.000 EACH|     650.0000     1300.00|    1072.7100     2145.42|    1758.1000     3516.20
603-05124 30x19 In RCES                     2.000 EACH|     750.0000     1500.00|    1100.0200     2200.04|    1845.1900     3690.38
603-10150 15 In CSP                        35.000 LF  |      70.0000     2450.00|      30.7000     1074.50|      60.2000     2107.00
603-10180 18 In CSP                       298.000 LF  |      70.0000    20860.00|      34.1100    10164.78|      54.3700    16202.26
603-10360 36 In CSP                       105.000 LF  |      90.0000     9450.00|      46.6200     4895.10|      88.3600     9277.80
604-00305 Inlet Ty C (5 Ft)                11.000 EACH|    3500.0000    38500.00|    2686.3800    29550.18|    2852.5300    31377.83
606-00301 Gdrail Ty 3 (6-3)              3000.000 LF  |      16.0000    48000.00|      15.8300    47490.00|      15.8900    47670.00
606-01340 End Anchor Ty 3D                  1.000 EACH|     700.0000      700.00|     780.6800      780.68|    4053.1100     4053.11
606-01370 Transition Ty 3G                  2.000 EACH|    1250.0000     2500.00|    1248.0300     2496.06|    1253.1300     2506.26
606-01380 Transition Ty 3H                  4.000 EACH|     700.0000     2800.00|     673.7400     2694.96|     676.5000     2706.00
606-01460 Median Terminal                   2.000 EACH|    3600.0000     7200.00|    3470.3000     6940.60|    3484.4900     6968.98
606-02005 End Anchor (Flared)               1.000 EACH|    1900.0000     1900.00|    1600.9400     1600.94|    6222.1200     6222.12
606-11010 Brdg Rail Ty 10R                383.000 LF  |      80.0000    30640.00|      93.5600    35833.48|      93.9500    35982.85
607-11525 Fence (Plastic)                  20.000 LF  |      10.0000      200.00|      10.6900      213.80|       5.2600      105.20
608-00000 Conc Sidewalk                    77.000 SY  |      35.0000     2695.00|      62.3100     4797.87|      36.2400     2790.48
608-00010 Conc Curb Ramp                  147.000 SY  |     100.0000    14700.00|     160.3600    23572.92|     135.3000    19889.10
609-21020 C and G Ty 2 II-B               761.000 LF  |      30.0000    22830.00|      27.6400    21034.04|      18.0900    13766.49
612-00001 Delin (Ty I)                    410.000 EACH|      25.0000    10250.00|      12.8300     5260.30|      12.8200     5256.20
612-00002 Delin (Ty II)                     8.000 EACH|      26.0000      208.00|      17.1100      136.88|      17.1000      136.80
612-00003 Delin (Ty III)                   63.000 EACH|      27.0000     1701.00|      18.1800     1145.34|      18.1700     1144.71
614-00011 Sign Panel (CL I)                44.000 SF  |      25.0000     1100.00|      16.0400      705.76|      16.0300      705.32
614-00012 Sign Panel (CL II)             1726.000 SF  |      20.0000    34520.00|      17.6500    30463.90|      17.6300    30429.38
614-01503 Steel Sign Supp (2-In Rd)(       20.000 EACH|     110.0000     2200.00|     171.1100     3422.20|     170.9700     3419.40
614-01573 Steel Sign Supp (2-1/2 Rd       138.000 EACH|     350.0000    48300.00|     301.5800    41618.04|     301.3300    41583.54
614-01583 Stl Sign Supp (2-1/2 In Rd       16.000 EACH|     450.0000     7200.00|     449.1600     7186.56|     448.7900     7180.64
614-80385 Rumble Strip                  72948.000 LF  |       0.2800    20425.44|       0.1800    13130.64|       0.1200     8753.76
620-00002 Field Office (CL 2)               1.000 EACH|   15000.0000    15000.00|   11811.0700    11811.07|   14793.3400    14793.34
620-00012 Field Lab (CL 2)                  1.000 EACH|   20000.0000    20000.00|   12219.1700    12219.17|   14477.5200    14477.52
620-00015 Field Lab (State Furn)            1.000 EACH|    5000.0000     5000.00|    5945.0400     5945.04|    3684.6100     3684.61
620-00020 Sanitary Facility                 1.000 EACH|    2000.0000     2000.00|    1379.5600     1379.56|    4364.4000     4364.40
625-00000 Const Surveying                   1.000 L S |   21750.0000    21750.00|   16939.7500    16939.75|   16675.5100    16675.51
625-00001 Const Surveying (Hour)           16.000 HOUR|     100.0000     1600.00|     117.6400     1882.24|     126.3300     2021.28
626-00000 Mobilization                      1.000 L S |  250000.0000   250000.00|  193459.9800   193459.98|  240040.8100   240040.81
626-01000 Public Info Services              1.000 L S |    3500.0000     3500.00|    5800.0000     5800.00|    9113.6300     9113.63
627-00001 Pvmt Mkg Paint                 1200.000 GAL |      30.0000    36000.00|      29.9400    35928.00|      37.7700    45324.00
627-00005 Epoxy Pvmt Mkg                  777.000 GAL |      60.0000    46620.00|      68.1800    52975.86|      75.5300    58686.81
627-30405 Preform Thermoplastic Pvmt       96.000 SF  |      20.0000     1920.00|      13.9000     1334.40|      19.4200     1864.32
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/08/12
                                                                                                                   PAGE : 002 -4
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120308                CONTRACT ID : C17987                       COUNTIES : OTERO
     LETTING DATE : 03/08/12                REGION      : 2
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 701A              |(  2 ) 757A
                                                      |ENGINEER'S ESTIMATE      |ROCKY MOUNTAIN MATERIALS |MARTIN MARIETTA MATERIALS
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
627-30410 Preform Thermoplastic Pvmt     1314.000 SF  |      10.0000    13140.00|      11.7600    15452.64|      19.4200    25517.88
629-01002 Survey Monument (Ty 2)            1.000 EACH|     520.0000      520.00|     427.7700      427.77|     189.4900      189.49
629-01005 Survey Monument (Ty 5)            2.000 EACH|     100.0000      200.00|     320.8300      641.66|     189.4900      378.98
630-00000 Flagging                       4000.000 HOUR|      20.0000    80000.00|      23.5300    94120.00|      20.3000    81200.00
630-00007 Traf Ctrl Inspection             53.000 DAY |     160.0000     8480.00|     117.6400     6234.92|     106.8500     5663.05
630-00012 Traf Ctrl Mgmt                  100.000 DAY |     600.0000    60000.00|     657.7000    65770.00|     480.8400    48084.00
630-80002 Flash Beacon (Solar)             20.000 EACH|     400.0000     8000.00|     802.0700    16041.40|     908.2600    18165.20
630-80336 Barricade (3 M-B) (Temp)         16.000 EACH|     400.0000     6400.00|     160.4100     2566.56|     213.7100     3419.36
630-80341 Const Traf Sign (A)              36.000 EACH|      70.0000     2520.00|      42.7800     1540.08|      53.4300     1923.48
630-80342 Const Traf Sign (B)              76.000 EACH|      90.0000     6840.00|      53.4700     4063.72|      53.4300     4060.68
630-80343 Const Traf Sign (C)              30.000 EACH|     105.0000     3150.00|      64.1700     1925.10|      53.4300     1602.90
630-80355 Port Mesg Panel                   4.000 EACH|    5800.0000    23200.00|    3743.0000    14972.00|    8334.6000    33338.40
630-80358 Flash Arrow Panel (C Ty)          4.000 EACH|    1200.0000     4800.00|     802.0700     3208.28|     908.2600     3633.04
630-80360 Drum Channel Dev                300.000 EACH|      40.0000    12000.00|      16.0400     4812.00|      26.7100     8013.00
630-80363 Drum Channel Dev (Light) (       40.000 EACH|      50.0000     2000.00|      26.7400     1069.60|      37.4000     1496.00
630-80370 Conc Barrier (Temp)            1200.000 LF  |      30.0000    36000.00|      62.0300    74436.00|      30.8100    36972.00
630-80380 Traffic Cone                   1000.000 EACH|      10.0000    10000.00|       6.4200     6420.00|       8.5500     8550.00
                                                      |                         |                         |
SECTION TOTALS                                        |       $     5,732,397.64|       $     5,133,515.76|       $     5,444,055.62
------------------------------------------------------+-------------------------+-------------------------+-------------------------
CONTRACT TOTALS                                       |       $     5,732,397.64|       $     5,133,515.76|       $     5,444,055.62
====================================================================================================================================
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/08/12
                                                                                                                   PAGE : 002 -5
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120308                CONTRACT ID : C17987                       COUNTIES : OTERO
     LETTING DATE : 03/08/12                REGION      : 2
     LETTING TIME : 10:00 AM

===========================================================================================================
                                                      |(  3 ) 005A              |(  4 ) 027A              |
                                                      |A & S CONSTRUCTION CO.   |APC SOUTHERN CONSTRUCTION|
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|
------------------------------------------------------+-------------------------+-------------------------+
SECTION 0001   MAJOR ITEMS                            |                         |                         |
                                                      |                         |                         |
202-00008 Tree Trimming                    50.000 HOUR|     125.0000     6250.00|     201.9600    10098.00|
202-00010 Rem Tree                          1.000 EACH|     300.0000      300.00|    2019.5800     2019.58|
202-00019 Rem Inlet                        11.000 EACH|     372.0000     4092.00|     100.9800     1110.78|
202-00026 Rem S and D Pave               2500.000 SY  |       3.7500     9375.00|       4.1900    10475.00|
202-00031 Rem of Fire Hydrant               1.000 EACH|     622.0000      622.00|    1363.2200     1363.22|
202-00033 Rem Pipe                         24.000 EACH|     107.0000     2568.00|     504.9000    12117.60|
202-00037 Rem of End Section                4.000 EACH|     204.0000      816.00|     106.0300      424.12|
202-00090 Rem Delineator                  481.000 EACH|       4.2500     2044.25|       4.5400     2183.74|
202-00200 Rem Sidewalk                    175.000 SY  |       6.3700     1114.75|       2.7300      477.75|
202-00203 Rem Curb and Gutter             761.000 LF  |       6.9000     5250.90|       4.3400     3302.74|
202-00240 Rem Asphalt Mat (Planing)    278877.000 SY  |       1.1800   329074.86|       1.2000   334652.40|
202-00425 Rem Bridge Railing              383.000 LF  |       7.5000     2872.50|       5.5500     2125.65|
202-00453 Rem Port Present Str (2)        753.000 SY  |     118.0000    88854.00|     112.0900    84403.77|
202-00460 Rem Port Present Str (3)         15.000 SY  |     350.0000     5250.00|     333.2300     4998.45|
202-00504 Rem Exp Device                  107.000 LF  |      22.0000     2354.00|      20.2000     2161.40|
202-00810 Rem Ground Sign                 186.000 EACH|      43.0000     7998.00|      40.3900     7512.54|
202-00821 Rem Sign Panel                    9.000 EACH|      27.0000      243.00|      25.2400      227.16|
202-01130 Rem Gdrail Ty 3                3000.000 LF  |       1.8600     5580.00|       1.7700     5310.00|
202-01300 Rem End Anchorage                 2.000 EACH|     220.0000      440.00|     151.4700      302.94|
202-04002 Clean Culvert                    13.000 EACH|    2000.0000    26000.00|     504.9000     6563.70|
203-00010 Uncl Excav (CIP)              17872.000 CY  |       8.5000   151912.00|      10.6300   189979.36|
203-01500 Blading                          50.000 HOUR|      80.0000     4000.00|     108.1700     5408.50|
206-00000 Str Excav                       294.000 CY  |       7.5000     2205.00|       6.0600     1781.64|
206-00065 Str Bkfl (Flow-Fill)            468.000 CY  |     135.0000    63180.00|      82.8000    38750.40|
208-00002 Erosion Log (12 In)             200.000 LF  |       9.5500     1910.00|       5.5000     1100.00|
208-00011 Erosion Bales (Weed Free)        50.000 EACH|      51.0000     2550.00|      12.8700      643.50|
208-00020 Silt Fence                      100.000 LF  |       3.3500      335.00|       1.2100      121.00|
208-00034 Gravel Bag                     1100.000 LF  |      10.7000    11770.00|       4.8500     5335.00|
208-00045 Conc Washout Str                  4.000 EACH|     433.0000     1732.00|     716.9500     2867.80|
208-00051 Storm Drain Inlet Protecti      100.000 LF  |       5.4000      540.00|       7.9200      792.00|
208-00103 Removal and Disposal of Se       40.000 HOUR|      45.0000     1800.00|      41.9100     1676.40|
208-00105 Removal and Disposal of Se       40.000 HOUR|      60.0000     2400.00|      79.7700     3190.80|
208-00106 Sweeping (Sediment Removal       64.000 HOUR|      80.0000     5120.00|     121.1700     7754.88|
208-00107 Rem Trash                        40.000 HOUR|      45.0000     1800.00|      41.4000     1656.00|
208-00205 Erosion Control Supervisor      200.000 HOUR|      44.0000     8800.00|      35.3400     7068.00|
210-00011 Res Mailbox Str (Ty 1)            9.000 EACH|     130.0000     1170.00|     403.9200     3635.28|
210-00013 Res Mailbox Str (Ty 3)            3.000 EACH|     217.0000      651.00|     605.8700     1817.61|
210-04010 Adj Manhole                       6.000 EACH|    1100.0000     6600.00|     757.3400     4544.04|
210-04030 Modify Guardrail               3450.000 LF  |       5.7500    19837.50|       4.0400    13938.00|
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210-04070 Adjust Well                       1.000 EACH|    1000.0000     1000.00|    1009.7900     1009.79|
212-00006 Seeding (Native)                  1.000 ACRE|    1285.0000     1285.00|     873.4700      873.47|
212-00032 Soil Conditioning                 1.000 ACRE|    4000.0000     4000.00|    1464.2000     1464.20|
213-00002 Mulching (Weed Free Hay)          1.000 ACRE|    1100.0000     1100.00|     291.8300      291.83|
304-06000 ABC (CL 6)                    24692.000 TON |      17.0000   419764.00|      17.6700   436307.64|
304-09014 ABC (Spec)                      300.000 TON |      25.0000     7500.00|      28.0600     8418.00|
403-00720 HMA (Patching) (Asph)           200.000 TON |     140.0000    28000.00|     155.0400    31008.00|
403-34841 HMA (Gr SX) (100) (PG 64-2    42481.000 TON |      62.7000  2663558.70|      67.3600  2861520.16|
403-34861 HMA (Gr SX) (100) (PG 70-2     3904.000 TON |      80.0000   312320.00|      85.3700   333284.48|
411-10255 Emul Asph (SS)                15418.000 GAL |       3.0000    46254.00|       2.8300    43632.94|
506-00212 Riprap (12 In)                   24.000 CY  |     160.0000     3840.00|     117.1400     2811.36|
507-00000 Conc S and D Pave               300.000 CY  |     287.0000    86100.00|     140.0800    42024.00|
515-00120 Waterproofing (Membrane)        723.000 SY  |      13.8000     9977.40|      13.1300     9492.99|
518-01001 Br Expan Joint (Asphaultic      107.000 LF  |     135.8000    14530.60|     129.2500    13829.75|
601-03040 Conc CL D (Bridge)               17.000 CY  |     372.0000     6324.00|     353.4300     6008.31|
601-03041 Conc CL D (Bridge) (Spec)        23.000 CY  |     584.0000    13432.00|     555.3900    12773.97|
602-00020 Reinf Steel (Epoxy)            2837.000 LB  |       3.7000    10496.90|       3.5300    10014.61|
603-02185 23x14 In RCP (CIP)              654.000 LF  |     114.0000    74556.00|     100.9800    66040.92|
603-02245 30x19 In RCP (CIP)               96.000 LF  |     107.0000    10272.00|     104.0100     9984.96|
603-05118 23x14 In RCES                     2.000 EACH|     690.0000     1380.00|     696.7600     1393.52|
603-05124 30x19 In RCES                     2.000 EACH|    1273.0000     2546.00|     888.6200     1777.24|
603-10150 15 In CSP                        35.000 LF  |      37.6000     1316.00|      22.2200      777.70|
603-10180 18 In CSP                       298.000 LF  |      48.8000    14542.40|      29.2800     8725.44|
603-10360 36 In CSP                       105.000 LF  |      55.1000     5785.50|      43.4200     4559.10|
604-00305 Inlet Ty C (5 Ft)                11.000 EACH|    1432.0000    15752.00|    1595.4700    17550.17|
606-00301 Gdrail Ty 3 (6-3)              3000.000 LF  |      15.7000    47100.00|      14.7900    44370.00|
606-01340 End Anchor Ty 3D                  1.000 EACH|     775.0000      775.00|     626.0700      626.07|
606-01370 Transition Ty 3G                  2.000 EACH|    1230.0000     2460.00|    1312.7300     2625.46|
606-01380 Transition Ty 3H                  4.000 EACH|     668.0000     2672.00|     807.8300     3231.32|
606-01460 Median Terminal                   2.000 EACH|    3442.0000     6884.00|    3100.0600     6200.12|
606-02005 End Anchor (Flared)               1.000 EACH|    1588.0000     1588.00|    1454.1000     1454.10|
606-11010 Brdg Rail Ty 10R                383.000 LF  |      92.0000    35236.00|      89.9200    34439.36|
607-11525 Fence (Plastic)                  20.000 LF  |      50.0000     1000.00|       2.0200       40.40|
608-00000 Conc Sidewalk                    77.000 SY  |      66.6000     5128.20|      42.1700     3247.09|
608-00010 Conc Curb Ramp                  147.000 SY  |     121.0000    17787.00|     173.1300    25450.11|
609-21020 C and G Ty 2 II-B               761.000 LF  |      18.8000    14306.80|      21.5700    16414.77|
612-00001 Delin (Ty I)                    410.000 EACH|      16.0000     6560.00|      23.2300     9524.30|
612-00002 Delin (Ty II)                     8.000 EACH|      18.0000      144.00|      24.2300      193.84|
612-00003 Delin (Ty III)                   63.000 EACH|      20.0000     1260.00|      25.2400     1590.12|
614-00011 Sign Panel (CL I)                44.000 SF  |      17.0000      748.00|      15.1500      666.60|
614-00012 Sign Panel (CL II)             1726.000 SF  |      17.0000    29342.00|      17.1700    29635.42|
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614-01503 Steel Sign Supp (2-In Rd)(       20.000 EACH|     132.0000     2640.00|     111.0800     2221.60|
614-01573 Steel Sign Supp (2-1/2 Rd       138.000 EACH|     339.0000    46782.00|     252.4500    34838.10|
614-01583 Stl Sign Supp (2-1/2 In Rd       16.000 EACH|     425.0000     6800.00|     277.6900     4443.04|
614-80385 Rumble Strip                  72948.000 LF  |       0.1400    10212.72|       0.1700    12401.16|
620-00002 Field Office (CL 2)               1.000 EACH|   15000.0000    15000.00|   18176.2500    18176.25|
620-00012 Field Lab (CL 2)                  1.000 EACH|   15000.0000    15000.00|   18176.2500    18176.25|
620-00015 Field Lab (State Furn)            1.000 EACH|    6000.0000     6000.00|    5048.9600     5048.96|
620-00020 Sanitary Facility                 1.000 EACH|    2884.0200     2884.02|    2524.4800     2524.48|
625-00000 Const Surveying                   1.000 L S |   22000.0000    22000.00|   17004.8900    17004.89|
625-00001 Const Surveying (Hour)           16.000 HOUR|     120.0000     1920.00|     121.1700     1938.72|
626-00000 Mobilization                      1.000 L S |  318000.0000   318000.00|  420286.5200   420286.52|
626-01000 Public Info Services              1.000 L S |    6000.0000     6000.00|   10097.9100    10097.91|
627-00001 Pvmt Mkg Paint                 1200.000 GAL |      37.0000    44400.00|      28.2700    33924.00|
627-00005 Epoxy Pvmt Mkg                  777.000 GAL |      74.0000    57498.00|      64.3700    50015.49|
627-30405 Preform Thermoplastic Pvmt       96.000 SF  |      20.0000     1920.00|      13.1300     1260.48|
627-30410 Preform Thermoplastic Pvmt     1314.000 SF  |      20.0000    26280.00|      11.1100    14598.54|
629-01002 Survey Monument (Ty 2)            1.000 EACH|     600.0000      600.00|     181.7600      181.76|
629-01005 Survey Monument (Ty 5)            2.000 EACH|     500.0000     1000.00|     181.7600      363.52|
630-00000 Flagging                       4000.000 HOUR|      20.0000    80000.00|      22.2200    88880.00|
630-00007 Traf Ctrl Inspection             53.000 DAY |      42.0000     2226.00|     111.0800     5887.24|
630-00012 Traf Ctrl Mgmt                  100.000 DAY |     560.0000    56000.00|     621.0200    62102.00|
630-80002 Flash Beacon (Solar)             20.000 EACH|    2000.0000    40000.00|     757.3400    15146.80|
630-80336 Barricade (3 M-B) (Temp)         16.000 EACH|      75.0000     1200.00|     151.4700     2423.52|
630-80341 Const Traf Sign (A)              36.000 EACH|      12.0000      432.00|      40.3900     1454.04|
630-80342 Const Traf Sign (B)              76.000 EACH|      15.0000     1140.00|      50.4900     3837.24|
630-80343 Const Traf Sign (C)              30.000 EACH|      17.0000      510.00|      60.5900     1817.70|
630-80355 Port Mesg Panel                   4.000 EACH|    3500.0000    14000.00|    3534.2700    14137.08|
630-80358 Flash Arrow Panel (C Ty)          4.000 EACH|    1900.0000     7600.00|     757.3400     3029.36|
630-80360 Drum Channel Dev                300.000 EACH|      12.0000     3600.00|      15.1500     4545.00|
630-80363 Drum Channel Dev (Light) (       40.000 EACH|      13.0000      520.00|      25.2400     1009.60|
630-80370 Conc Barrier (Temp)            1200.000 LF  |      34.0000    40800.00|      25.2400    30288.00|
630-80380 Traffic Cone                   1000.000 EACH|      12.0000    12000.00|       6.0600     6060.00|
                                                      |                         |                         |
SECTION TOTALS                                        |       $     5,563,000.00|       $     5,777,293.63|
------------------------------------------------------+-------------------------+-------------------------+
CONTRACT TOTALS                                       |       $     5,563,000.00|       $     5,777,293.63|
===========================================================================================================


